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STAT
11 February 1981
MEMORANDUM FOR THE RECORD
STAT FROM :
SUBJECT : Pilot Mail Operation Status
1. At the request of LNFAC ADP Coordinator, STAT
a Pilot Mail Operation (PMOJ meetIng was held on 10 February
1981 to discuss the current status of the project. In
attendance were| | STAT
STAT
STAT | The tollowlng

ltems were dlscussed:

a. March 11 is the new target date for operational
capability in OSWR.

b. At the request of } SAS will accompany STAT
the site survey team iIn .

c. Additional disk space was made available to the
contractor (CRW) today.

d. The 4800 baud screen—-£fill rate may not be
available by 11 March, however, it should be ready
not too long after that date. SAS indicated that
we could not go into the summer months without the
4800 baud rate,

e. Programming by ODP for the address manipulation
will be completed by 11 March.

f. Renovation of the 0OSWR area will be done twice,
however, they will be the last branch renovated
after modular furniture becomes a reality.

STAT
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